

C O N F I D E N T I A L

DD/A/ODP WEEKLY REPORT

Week of 25 March - 2 April 1981

I. Major Activities During the Past Week:

A. Support to OC:

MAINS (Management Information System) The Office of Communication has completed acceptance testing of Phase I of MAINS. MAINS consists of a GIM data base containing station information and circuit efficiency traffic statistics for each station in the OC communications network. [REDACTED]

25X1

B. Support to OCR:

AUTODIR (OCR Automated Directories) The Near East/South Asia (NS) segmented file has been added to OCRDIR data base as the 16th country organization. [REDACTED]

25X1

25X1

C. Support to PTO: [REDACTED]

CAMS (COMIREX Automated Management System) The Dual Mode interface/regression testing activities have culminated this week in the successful completion of the most extensive testing of software, hardware and communications facilities experienced to date in the CAMS project. [REDACTED]

25X1

D. Support to OGSR:

CARTDEV (Development of New Cartographic Programs) Chief, B Division was briefed on Carto-Graphic Division facilities and ADP plans. The Chief, Carto-Graphic Div. asked to have their FY '81 contribution to the IBM contract (\$35,000) de-obligated since a new analyst would not be on the project until FY '82. [REDACTED]

25X1

25X1

E. Support to OL:

FARS (Federal Automated Requisitioning) The Users are continuing with their final acceptance testing of the FAR system. SAB/OL is still coordinating with Data General and DATEX personnel to resolve the remaining communications problems. We hope to resolve them this week. [REDACTED]

25X1

25X1

C O N F I D E N T I A L

C O N F I D E N T I A L

25X1 ETECS (Electronic Text Editing and Composing System) The Bi-Sync data link was tested 17 and 20 March. SCRIPT files were converted to ETECS format and transmitted over the data link with only one minor format problem. ODP/SPD will work on this problem during the next week. [REDACTED]

25X1 P&PD Support. Work is underway to copy WANG word processor output onto an IBM compatible tape using a MITRON device. The tape will be used to input the data to VM for transmission to ETECS. Record length problems are being addressed by representatives of MITRON. [REDACTED]

F. Support to OF:

25X1 ACIS (Automated Compensation and Information System) The new payroll system project team was organized this week. The team

25X1 [REDACTED] OF. Orientation meetings were held, project methodology decided, and tasking allocated for: (1) the Functional Requirements Document, (2) the Project Development Plan, (3) the Interface ~~Central~~ Documents, and (4) the Master Data Elements List. [REDACTED]

II. General Items:

25X1 The RFP and Evaluation Plan for B Division Software Maintenance Support went through a formal document review this week. Several minor changes were recommended, but the documents otherwise passed review. A time table has been established for RFP activities through award, projected for 1 August 1981. [REDACTED]

III. Personnel Items:

25X1 [REDACTED] has returned for his third co-op period with A Division.

His address: 2D0105 Hdqs., [REDACTED]

C O N F I D E N T I A L